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January 12, 1993 

Ms . Karen Wolper, Chief 
Removal Enforcement Section 
u.s. Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper : 

Re : Progress Report No . 22 
Rogers Electric Site 
Period 1/3/93 - 1/9/93 
REWAI Project M91130 

Pursuant to Sec . VIII, 8 . 6 of the Administrative Consent Order 
for the Rogers Electric Site, Docket No . III - 91 - 58 - DC, the 
following provides a progress report for activities performed on 
behalf of Blake Construction Co., Inc. during the period 1/3/93 
through 1/9/93 . Additionally, a copy of the progress report 
submitted by the Defense Reutilization and Marketing Service 
(DRMS) covering their activities for the same period is 
attached. 

1. The following actions have been taken toward achieving 
compliance with the referenced Consent Order: 

o PCB-contaminated soil contained in on- site 
roll - off containers was completely stabilized with 
lime to facilitate transportation and disposal. 

2. Activities planned for the next reporting period 
include transporting all waste tank bottom sludges, 
PCB capacitor, and soils for disposal. If time 
permits, the demolition and disposal of the last two 
sea containers will proce ed. 

3 . None anticipated . 

4 . N/A 

5 . N/A 

6. None received during this reporting period . 

7. N/A 
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As always, if you have questions or comments, don't hesitate to 
call me at (410) 876-0280 . 

TNG : blj 
Attachments 
cc: Joseph Phelan, MDE 

Bruce Noble, DRMS 

Sincerely, 

R. E . WRIGHT ASSOCIATES, INC . 

~~-~ 
Timothy N. Gardner 
Project Manager 

John Seymour, Shaw, Pittman, Potts, & Trowbridge 
J. c. White, Blake Construction Co . 
J . Kuzemchak, Clean Harbors of Baltimore, Inc . 
Don Moyer, REWAI 
Ned Wehler, REWAI 
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DRMS- SHP (Mr. J. DiPietro/(DSN)932- 5892/(FAX) (616)961- 5841/ nrnb) DON E- MAIL: drms- sh@drms . dla . mil 

SUBJECT: Changes in the Work Plan for Rogers Electric Site, Cheverly, MD 

Ms. Karen Wolper 
Chief, Removal Enforcement Section 
U. s. Environmental Protection Agency Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms. Wolper: 

This letter confirms our telephone request of 6 Jan 93, for an extension of the removal date for the mixed PCB and RCRA wastes at the Rogers Electric site. Pursuant to section 14.1 of the Administrative Order, we request an extension of the removal period until 19 Mar 93 for the mixed PCB and RCRA wastes at the site. 

This extension is necessary due to storage and scheduling constraints at the incineration facility we propose to use for the destruction of the PCB and RCRA contaminated wastes. We have been assured that this material will be processed no later than 19 Mar 93 . 

Our contractor, APTUS, who is processing the PCB materials informs us that removal of the PCB material will be completed by 15 Jan 93 as scheduled. 

If you have any questions, please contact Mr. Bruce Noble at (616)961 - 7412 for technical matters or Mr. Joel Zimmer at (616)961-5991 for legal matters . 
/----; 

~inTely, 

// ~1~~~ ~ ~Direcb~r, Directorate of [I Disposal Management and 
Environmental Protection 

DRMS -- Committed to customer service and environmental leadership 


